

~~SECRET~~

Chief, Management Staff

2 November 1956

Chief, OAS Staff (DD/I Area)

Work Report Week Ending 31 October 1956.

Accomplishments

1. Evaluation of Suggestion No. 2521, Use of Chain Envelopes for Disseminating Documents from Acquisitions Branch, CIA Library. Completed. [REDACTED]

25X1A9a

Assignments Active This Week

2. Project 6-45, OOR Space Study - At request of DD/I an analysis of overcrowding in OOR and appropriate recommendations for improvement. (DD/A-JD/I, 15 November) [REDACTED]
3. Project 6-43, Personnel Records Survey, Phase II - Study of State Dept. Systems and Previous Systems Used in DD/P. [REDACTED] (5 November)
4. 45-1046, Request for ELINT T/O Increase for OSI and ASO. (15 November) [REDACTED]
5. Project 5-46, Preparation of Statements of Mission and Functions of the CIA ELINT Staff Officer and other Agency participants in the ELINT Program. [REDACTED] (ELINT Staff Officer, 1 December)
6. Project 6-24, Survey of Procedures for Insuring that Separating Employees Conclude All Business with CIA Prior to Separation. [REDACTED] (DD/A, 1 Jan.d)
7. Project 6-61, Management Audit of CIA Watch Office. [REDACTED] (AD/CI, 10 December)
8. Project 6-55, Reorganization of Acquisitions Branch, CIA Library. [REDACTED] (15 December)
9. Project 6-56, Study of Workload Procedures, Layout and Equipment of Acquisitions Branch, CIA Library (CIA Librarian). [REDACTED] (15 November)
10. Project 6-63, Examination of Proposed OOR Reorganization. [REDACTED] (15 November)

25X1A9a

25X1A9a

25X1A9a

25X1A9a

25X1A9a

25X1A9a

25X1A9a

25X1A9a

25X1A9a

- a. Due date extension requested because new information is required from OL and ISB.
- b. Due date extension requested because replies have not been received from OF and Budget.
- c. Due date extension requested.
- d. Due date extension requested because replies have not been received from Logistics and DD/P.

~~SECRET~~

11. Assistance to Chief, Business Machines Service in determining possibilities for use of electronic computers in DI/I. [REDACTED] (31 December) 25X1A9a

Assignments Inactive This Week

12. Project 6-65, Management Survey of Technical Information Unit, Editorial Branch, [REDACTED] (1 December) 25X1A9a

FOIA b3 b1

13. Project 6-54, Examination of Proposed ORG Reorganization. [REDACTED] (AD/BN, 31 December) 25X1A9a

14. Examination of Organization and Functions of Photo Intelligence Division, ORG. [REDACTED] (1 January) 25X1A9a

15. Assistance to DI/I in Reduction of T/O and Ceiling and Necessary Related Realignments. (Asst. to the DI/I (Admin)) [REDACTED] (1 Jan.) 25X1A9a

16. Manpower Utilization, Combination of MR/OCR-RI. [REDACTED] (DD/A, 1 November) 25X1A9a

Training

17. Effective Writing - 2 hours [REDACTED] 25X1A9a

AMA Film Strip on Electronic Data Processing - 1½ hours [REDACTED] 25X1A9a

EP Convention - 20 hours [REDACTED] 25X1A9a

Conference Leadership - 4 hours [REDACTED] 25X1A9a

AMA Film Strip on Electronic Data Processing - 1½ hours [REDACTED] 25X1A9a

[REDACTED] 25X1A9a

~~SECRET~~